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Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 528

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on splice 1 on the West tower shaft , &
work on the struts at 43 meters . They started at 7:00 AM.

Carlos , Augie , Casey , Jaime , & Kevin had to work on splice 1 bolting the West tower shaft .
Carlos , Casey , & Jaime had to work on the splice plates . Crews had to bring the splice plates against the
tower skin plates using 4 hydraulic jacks . They started on the 2nd side of the C plate at 7:15 AM. Crews
were done at 7:30 AM. 2 rows of bolts were installed & snuged before releasing the jacks .

Then , they had to remove the temporary bolts , drift pins , & the install the remaining permanent
bolts . Crews were done at 8:00 AM.

In addition to that , crews had to work on the B splice plate . Following the same procedures as on
the other splice plates . Crews started on the C plate at 8:05 AM. They were done at 9:15 AM.

After that , crews had to work on house keeping on the working platform at 49 meters . They had to
pull out of the site the temporary bolts , hydraulic jacks , accessories excess materials & air hoses . .
They started at 10:20 AM. Crews were done at 12:00 PM.

Augie & Kevin had to work inside the tower shaft . Crews had to place washers , nuts & snug the
bolts . Crews were done at 12:00 PM.

In the afternoon , crews had to work on the longitudinal stiffeners on lifts 1 & 2 sides . They had to
place the shims where required , install 210 mm. bolts DH4GM270010 , 220 mm. bolts DH4GM270022 ,
230 mm. bolts DH4GM270023 , & 240 mm. bolts DH4GM270021. Crews started at 12:40 PM. They were
done at 3:10 PM.

Anthony & Jeffery had to work on the façade at 38 meters for the 2nd day . Crews had to install the
remaining bolts , mark the bolts for 1/2 turn & pretension them . Crews started at 7:15 AM.

Richard , Felix , Gabriel , Roberto , & Walter had to work on the struts at 43 meters . Crews had to
work on the South strut . They started at 7:15 AM. on the West side of the strut with the South tower shaft .
Crews had to install , snug , mark the bolts for 1/2 turn & pretension them on the flanges . They were done
at 8:45 AM.

After that , crews had to test 10% of the bolts before setting the angle plates . They were done at
9:00 AM.

Then , Felix , Roberto & Walter had to set the angle plates . Richard & Gabriel had to install , &
snug the bolts . The South strut is not complete . Crews have to remove one splice plate on the East tower
shaft side & grind the edge or grind the weld in order for the plate to fit properly . Crews were done at
10:00 AM.

After that , crews had to work on flanges on the West struts . They had to remove the temporary
bolts , install , snug , mark the permanent bolts for 1/2 turn , & pretension them . 4 sides were done at

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 273 Date: 18-Feb-2011 Friday

12:00 PM. Crews had to test 10% of the bolts . They started at 12:40 PM. Crews were done at 1:45 PM.
In addition to that , crews had to work on the remaining flanges to the end of the shift .

All tower crews were done at 3:10 PM. They had to wrap up their tools & equipment . Crews left at 3:20
PM.

Lorenzo , Mathew , & I had to test 15% of the bolts for the struts at 65 meters inside the West tower
shaft . Crews started at 11:00 AM. They were done on the West struts at 12:00 PM. Douglas had to cover
testing the bolts to the end of the shift .

Bid Item: 053 T-L01-TNW.05304-0120F4 Tower Lift 01 Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM WALTER HERNANDEZ-ZELEDIronworker 8.00 0.00 0.00 8.00

JNM ROBERTO HERNANDEZ-ZELEIronworker 8.00 0.00 0.00 8.00

JNM RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

JNM GABRIEL RIOSIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

APP JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

JNM JAIME BARRAGANIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00
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